‘1& TETRA TECH

December 2, 2016

Ms. Misty Ketron

START Contracting Officer

U.S. Environmental Protection Agency, Region 7
11201 Renner Boulevard

Lenexa, Kansas 66219

Subject: Staffing Plan for Pre-CERCLIS Screening Activities
Bridgeton Dust, Bridgeton, Missouri
U.S. EPA Region 7 START 4, Contract No. EP-S7-13-06, Task Order No. 0104.003
Task Monitor: Tom Mahler, On-Scene Coordinator

Dear Ms. Ketron:

To meet the requirements of the Superfund Technical Assessment and Response Team (START)4 Contract No.
EP-S7-13-06, Tetra Tech, Inc. (Tetra Tech) is submitting this staffing plan for the Bridgeton Dust site, Task Order
0104, subtask 003, received by Tetra Tech on December 2, 2016. The personnel and subcontracts proposed in
this document are subject to change based on EPA-approved changes to the project scope and schedule.

Government Pricing Schedule. The distribution of labor and other direct costs (ODC) presented on the
Government Pricing Schedule appears adequate. Tetra Tech anticipates completion of the Task Order within the
funded ceiling pending finalization of the proposed scope of work.

Project Manager Staff. Tetra Tech proposes Ex. 4 - CBI Eas the Tetra Tech START Project
Manager for this Pre-CERCLIS Screening assessment, which may include review of existing radiological data
and other relevant site data determining pathway-speciﬁc receptors for residential targets, coordinaﬁng analytical

sampling of various environmental media for radionuclides. | EX. 4 - CBI |prior site experience and labor

classification meet the needs and project technical requrrements specitied 1n the Task Order and clarified through
communication with the EPA Task Monitor.

Technical Support Staff. Based on Tetra Tech’s review of the project scope of work and requirements set forth
in the Task Order, additional technical personnel will be utilized as appropriate to meet the specified
requirements.

Geographical Information System (GIS) and Data Management Support Staff. Tetra Tech START’s GIS
and data management staff currently consists of! Ex. 4 - CBI

Ex. 4 - CBI 'One or more of these individuals w111

i provide mapping and other IS support as required to tuliill the project requrrements.

Deliverable Review Staff. All final deliverables prepared by Tetra Tech START will undergo editorial, technical
and quality control (QC) reviews by qualified staff. Editorial reviews will be perormed by Ex. 4 - CBI
reviews will be performed by Ex. 4 - CBI i
Technical reviews will be performed by Stalf With appropriaic expertise and Site eXpericince.
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Health and Safety Staff. The site-specific health and safety plan and all other site health and safety matters will
be reviewed by the Tetra Tech START Regional Health and Safety Coordinator,! Ex, 4 -CBl |

Office Support Staff. Project accounting activities will be performed by | i Ex. 4 - CBI

Procurement activities will be led by | Ex. 4 - CBI Word processing, document control and other admmlstratlve
support will be performed by i Ex. 4 - CBI | Clerical support, including file maintenance, processing expense

reports and document production support, will be performed by Peggy Bysel.

Proposed Subcontractors. Based on Tetra Tech’s initial review of the project technical requirements specified
in the Task Order, the following subcontracts may be issued:

T Analytical laboratory (from list of pre-qualified vendors)

The proposed personnel are listed below according to labor classification and project role.

TABLE
PROPOSED LABOR CLASSIFICATIONS AND PROJECT ROLES

0002 - Senior Scientist Project Manager 1 Kansas City, | Leasc or rental NA
MO vehicle
0002 - Senior Scientist Kansas City, Lease or rental
0003 - Junior Scientist Technical Support Staff TBD MO and/or ) NA
Fenton, MO vehicle
0002 - IT Professional Kansas City,
0003 - Junior Scientist GIS Support 12 MO NA NA
0001 - Prin. Professional . . Kansas City,
0002 - Senior Scientist Deliverable Review 3 MO NA NA
. . K City,
0001 - Prin. Professional Health & Safety 1 an?\e/llso e NA NA
Procurement, Project
0004 - Contract Admin. Accogntmg, Word 4 Kansas City, NA NA
Processing, Document MO
Production
Document Control, Kansas Cit
0005 - Clerical Expense Reports, 1 Y NA NA
Document Production MO
1009 - Subcontracts Analytical Laboratory NA NA NA NA

Notes:

2 This column addresses justification for using personnel from offices outside of EPA Region 7.
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If you have questions or comments regarding this staffing plan, please contact me at (816) 412-1754.

Sincerely,

Ted Faile, PG, CHMM
START Program Manager

cC: Debra Dorsey, Region 7 START Project Officer
Tom Mabhler, EPA Subtask Monitor
Jamie Bernard-Drakey, EPA Task Order Monitor, Missouri Site Assessment Coordinator
Rob Monnig, START Project Manager
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